

Ten Year Plan Implementation Committee Proposal	
2007-2008	
SPRING 2008	Retain architect to redesign High School Campus, including parking, traffic flow
SPRING 2008	Purchase land – 15-20 acres for replacement of Novak Elementary (#1)
2008	Purchase land – 15-20 acres for elementary #2
2008	Lease or purchase land for Bus/transportation terminal (5+ acres)
SUMMER 2008	Air conditioning/HVAC (Geothermal System) – Wilkins
SUMMER 2008	Air Conditioning/HVAC (Conventional System) – Indian Creek
SUMMER 2008	Air Conditioning/HVAC (Conventional System) – Excelsior
SUMMER 2008	Air Conditioning/HVAC (Conventional System) – Westfield
2007-2009	Begin Renovation and Air Conditioning of Bowman Woods
SPRING 2008-SUMMER 2010	Develop Varsity Athletic fields @ Oak Ridge: Baseball & Softball – Phase 1 Design and Site preparation
SPRING 2008	Begin design of Multipurpose Stadium, complete Fall 2010
2008-2009	
Complete SUMMER 2009	Renovation and Air Conditioning of Bowman Woods
SUMMER 2009	Build 6 tennis courts at Excelsior, redesign parking and traffic pattern
2008-09	Purchase land – 100 acres for new secondary campus (middle/high school)
SPRING 2008	Design Novak Replacement for 2010 opening (repurpose current Novak)
By SUMMER 2009	Relocate O & M
By SUMMER 2009	Relocate Transportation
SUMMER 2009	Renovate Indian Creek
SUMMER 2009	Renovate Wilkins
SUMMER 2009	Renovate old Junior High area at High School and air condition the rest of the High School
2008-09	Varsity Athletic Fields @ Oak Ridge: Complete Baseball & Softball Field Turf
2008-SUMMER 2010	Construction of Multipurpose Stadium
2008-2012	Design Middle School/Secondary on 100 site & 9 th grade center, Performance Auditorium
2008-2011	Build Elementary School #2
2009-2010	
For 2010 Seasons	Complete Varsity Baseball & Softball Fields at Oak Ridge
Fall 2010	Complete Novak Elementary School Replacement (#1)
2009-10	Build Elementary School #2
Fall 2010	Complete Multipurpose Stadium
Fall 2010	Complete addition to Westfield, as needed
Fall 2010	Complete addition to Echo Hill, as needed
Fall 2010	Relocate ESC to old Novak
2009-10	Locate or Build Early Childhood Center
Spring 2010	Begin construction on Middle School/Secondary on 100 site & 9 th grade center, Performance Auditorium
Fall 2010	Complete addition to Oak Ridge – 2 nd gym, cafeteria; exploratory rooms in 2012
2010-2011	
2010-11	Construction of Middle School/Secondary on 100 site & 9 th grade center, Performance Auditorium
Complete SUMMER 2011	Aquatics Center – location TBD; develop via partnerships
Complete SUMMER	Develop athletic fields on new land purchases
Complete Fall 2011	Elementary School #2
SPRING 2011	Design Secondary school building for 100 acre site

2011-2012	
FALL 2012	Double exploratory classroom – Oak Ridge
COMPLETE FALL 2012	Construction of Middle School/Secondary on 100 site & 9 th grade center, Performance Auditorium
2012-2013	
2012-2015	Build Elementary school #3 on eastern Echo Hill site
2013/2014	Addition to Linn Grove (as needed)
2012-2013	Design Secondary school building for 100 acre site
2013-2014	
Fall 2014	Addition to Linn Grove (as needed)
2013-2014	Build Elementary school #3 on eastern Echo Hill site
2013-2014	Construct Secondary school building on 100 acre site
2014-2015	
Fall 2015	Complete Elementary school #3 on eastern Echo Hill site
2014-2015	Construct Secondary school building on 100 acre site
2015-2016	
Complete Fall 2016	Secondary school building on 100 acre site
2016-2017	